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Can we optimise the cleanup process further?
Tuesday, 26 January 2010 08:30 (20 minutes)

Following the sector 3-4 incident, about 5 km of beam vacuum system have been spoiled with soot, metallic
and super insulation debris. During four months, several teams have intensively worked to recover the beam
vacuum system. The presentationwill address the successive sequences of this activity in terms of preparation,
execution and control. Steps where time was lost and the possible optimisations will be presented. The
obtained quality performance of the cleaning activity and possible qualification means will be showed.
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